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SUMMARY OF CONSTRUCTION PROJECTS

CONWAY COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyOklahoma Line – North Terminal P.E. 40

Addt'l Rte.-Sec.: Various

$031 Completed Aug. 2021 -   $2,296,302001725*

Safety ImprovementsLow-Cost Safety Impvts. (Dists. 5, 6, 8 & 9) (S) 6.529

Addt'l Rte.-Sec.: Various

$459,4068 Completed Oct. 2017 Jun. 2018 43.27 $3,048,847012288*

EmergencyArkansas River Pier Protection Repairs (S) 0.369

Addt'l Rte.-Sec.: Franklin 23-6; Pulaski 30-23

$496,6847 Sub. Completed May. 2020 Jan. 2021 1.23 $1,697,005012357

Bridge RehabilitationDistricts 8 & 9 Bridge Preservation (2021) (S) 0.0295

Addt'l Rte.-Sec.: Benton 102-1; Marion 14-3

$311,5021 Under Construction Jun. 2021 Mid 2022 0.18 $2,803,517012377*

Bridge RehabilitationSpecialized Bridge Deck Rehab. (2021) (S) 0.0495

Addt'l Rte.-Sec.: Various

$425,8251 Under Construction Apr. 2021 Late 2022 1.80 $19,162,121012379

Structure & ApproachesCove Creek Str. & Apprs. (S) 0.40124 $2,077,3675 Completed Sep. 2011 Jan. 2013 0.40 $2,077,367080382

Structure & ApproachesPoint Remove Creek Str. & Apprs. (S) 0.46124 $1,842,7833 Completed Sep. 2011 Jul. 2014 0.46 $1,842,783080383

ReconstructionEast Fork Point Remove Creek – North & South Grade Impvts. (S) 0.6095 $1,601,8751 Completed Feb. 2013 Nov. 2013 0.60 $1,601,875080386

ReconstructionOvercup Creek – North & South Grade Impvts. (S) 1.2395 $2,748,9881 Completed Oct. 2013 Oct. 2015 1.23 $2,748,988080387

-   EnhancementMorrilton Downtown Streetscaping (Phase III) (ATEP-11) (S) $222,439Completed Nov. 2013 Nov. 2016 -   $222,439080412*

-   EnhancementUACCM University Blvd. Sidewalks (ATEP-11) (S) $344,384Completed Feb. 2013 Dec. 2014 -   $344,384080413*

-   EnhancementPetit Jean State Park Trail (Conway Co.) (S) $262,013Completed May. 2012 Nov. 2012 -   $262,013080433*

Safety ImprovementsPlumerville – Conway (Sel. Secs.) (Cable Median Barrier) (S) 7.7540

Addt'l Rte.-Sec.: Faulkner 40-32

$1,205,85431 Completed Nov. 2012 Jun. 2013 9.35 $1,452,836080465

-   Safety ImprovementsHwy. 9/Hwy. 9B Signal Upgrade (Morrilton) (S) 9

Addt'l Rte.-Sec.: Conway 9-8

$168,3647B Completed Sep. 2014 Jul. 2015 -   $168,364080481

ResurfacingHwy. 9 – West (Morrilton) (Overlay) (S) 3.0064 $584,8097 Completed Feb. 2014 Aug. 2014 3.00 $584,809080487

Safety ImprovementsI-40 – Solgohachia (Safety Impvts.) (S) 2.999 $6,467,5608 Sub. Completed Oct. 2018 Nov. 2020 2.99 $6,467,560080494

-   RR CrossingChestnut St. RR Signals & Surf. (Morrilton) (S) $255,754Completed Nov. 2015 Jun. 2018 -   $255,754080498*

-   RR CrossingS. Crestliner St. RR Signals (Morrilton) (S) $350,000Completed Feb. 2020 -   $350,000080516*

-   EnhancementPoor Farm Rd. Sidewalks (Morrilton) (TAP-15) (S) $146,550Completed Feb. 2017 Sep. 2017 -   $146,550080525*

ResurfacingHwy. 105 – Hwy. 213 (S) 3.11247

Addt'l Rte.-Sec.: Pope 247-1

$745,2702 Completed Apr. 2018 Feb. 2019 10.11 $2,422,725080557

-   EnhancementMorrilton Sidewalks (TAP-16) (S) $519,318Completed Nov. 2019 Dec. 2020 -   $519,318080560*

-   StudyCentral Arkansas Intermodal Facility Study (S) < $1 MProgrammed -   < $1 M080564*
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ResurfacingAtkins – Plumerville (S) 14.2340

Addt'l Rte.-Sec.: Pope 40-22

$22,975,85131 Under Construction Jun. 2020 Early 2022 19.28 $31,129,614080579

ResurfacingHwy. 9 – Hwy. 92 (S) 4.5164 $1,374,9307 Sub. Completed Jan. 2021 Nov. 2021 4.51 $1,374,930080594

-   Safety ImprovementsS. Morrill St. RR Signals Upgrade (Morrilton) (S) CS < $1 MProgrammed -   < $1 M080635*

SealingDistrict 8 Sealing Program (2020) (S) 5.52113

Addt'l Rte.-Sec.: Various

< $1 M6 Programmed 69.21 $1 - $3 M080637*

ResurfacingHwy. 65 – West (S) 1.2340

Addt'l Rte.-Sec.: Faulkner 40-32

$1,600,28731 Sub. Completed Aug. 2020 Jun. 2021 6.26 $8,144,554080662

Base StabilizationHwy. 154 Slide Repair (Conway Co.) (S) 0.49154 $1,058,5251 Sub. Completed May. 2021 Dec. 2021 0.49 $1,058,525080665

ResurfacingOppelo – West (Sel. Sec.) (S) 9.11154 $1,141,5781 Sub. Completed Jan. 2021 Aug. 2021 9.11 $1,141,578A80008

ResurfacingDistrict 8 Resurfacing Program (2021) (S) 4.70287

Addt'l Rte.-Sec.: Various

< $1 M4 Programmed 93.36 < $1 MA80010*

ResurfacingMorrilton – North (S) 12.5095 $1 - $3 M1 Scheduled Jan. 2022 12.50 $1 - $3 MA80013

ResurfacingHwy. 64 – Hwy. 9 (Morrilton) (S) 2.219 $1 - $3 M7B Scheduled Jan. 2022 2.21 $1 - $3 MA80016

RehabilitationAtkins – Plumerville (S) 14.2740

Addt'l Rte.-Sec.: Pope 40-22

$9,509,98831 Completed Feb. 2013 Oct. 2013 18.60 $12,350,633BB0806

ResurfacingPlumerville – East (S) 5.9040 $5,634,61031 Sub. Completed Feb. 2020 Aug. 2020 5.90 $5,634,610BB0807

ResurfacingMorrilton Overlay (Sel. Secs.) (S) 4.18CS $292,525Completed May. 2016 Nov. 2016 4.18 $292,525C15002*

ResurfacingOppelo Overlay (Sel. Secs.) (S) 2.26CR $247,579Completed Aug. 2017 Mar. 2018 2.26 $247,579C15003*

ResurfacingMenifee & Plumerville Overlay (Sel. Secs.) (S 2.05CS $285,152Completed Jan. 2018 Jul. 2018 2.05 $285,152C15004*

ResurfacingPope. Co. Line – Hwy. 95 (Sel. Secs.) (S) 10.18124 $2,051,7623 Completed Jul. 2011 Apr. 2012 10.18 $2,051,762FS8013

ResurfacingSolgohachia – Center Ridge (S) 11.339 $1,998,5048 Completed Mar. 2012 Aug. 2012 11.33 $1,998,504FS8019

ResurfacingHwy. 287 – Hwy. 9 (S) 11.9292 $2,391,5201 Completed May. 2012 Sep. 2012 11.92 $2,391,520FS8021

ResurfacingCleveland – Van Buren Co. Line (S) 3.9295 $667,1911 Completed May. 2012 Sep. 2012 3.92 $667,191FS8022

ResurfacingRoller Compacted Concrete Pavement (Hwy. 213) (Conway Co.) (F) 2.00213 $1,702,8181 Completed Jul. 2012 Dec. 2012 2.00 $1,702,818FS8031

ResurfacingVan Buren Co. Line – South (S) 7.859 $1,318,0008 Completed Jun. 2013 Oct. 2013 7.85 $1,318,000FS8035

ResurfacingHwys. 213 & 92 (Sel. Secs.) (S) 8.9692

Addt'l Rte.-Sec.: Conway 213-1

$1,941,8591 Completed Jun. 2013 Oct. 2013 8.96 $1,941,859FS8037

ResurfacingArkansas River – I-40 (S) 3.969 $1,119,4957 Completed Apr. 2014 Oct. 2014 3.96 $1,119,495FS8046

ResurfacingHwy. 105 – Hwy. 213 (S) 3.12247

Addt'l Rte.-Sec.: Pope 247-1

< $1 M2 Programmed 10.17 $1 - $3 MFS8050

Program Management ConwayDecember 6, 2021

* Job not shown on county map.



SUMMARY OF CONSTRUCTION PROJECTS

CONWAY COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

RehabilitationHwy. 9 – Hwy. 16 (Rehab.) (F) 5.1692

Addt'l Rte.-Sec.: Cleburne 92-4; Van Buren 92-3

$1,043,0002 Completed Jul. 2014 Sep. 2015 26.59 $5,373,000FSX005

BaseHwy. 92 - County Line (Base) (S) 2.80CR $243,643Completed Mar. 2012 May. 2012 2.80 $243,643SA1548*

ResurfacingCo. Rd. 406 - East (Overlay) (S) 1.20CR $169,319Completed Mar. 2012 Jun. 2012 1.20 $169,319SA1550*

ResurfacingHwy. 92 - Faulkner Co. Line (Surfacing) (S) 2.80CR $403,140Completed Sep. 2013 Dec. 2013 2.80 $403,140SA1551*

ResurfacingHwy. 9 - Van Buren Co. Line (Surfacing) (S) 2.55CR $402,220Completed Jun. 2014 Oct. 2014 2.55 $402,220SA1552*

Base & SurfacingHwy. 92 - West (Base) (S) 3.10CR $240,403Completed May. 2017 Sep. 2017 3.10 $240,403SA1553*

ResurfacingHwy. 9 - Hwy. 124 (Overlay) (S) 5.00CR $616,317Completed Aug. 2017 Apr. 2018 5.00 $616,317SA1554*

ResurfacingHwy. 92 - West (Surfacing) (S) 1.50CR $205,214Completed Jul. 2018 Oct. 2018 1.50 $205,214SA1555*

ResurfacingHwy. 9 - East (Surfacing) (S) 1.40 $191,608Completed Sep. 2019 Dec. 2019 1.40 $191,608SA1556*

ResurfacingConway Co. Overlay & Surfacing (S) 3.70CR -     Programmed 3.70 -     SA1557*

$85,863,783185.05Totals For All Projects In Conway County
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